

Comprehensive Planning Committee

PROCESS OUTLINE

April 2013 Draft

	04/13	05/13	06/13	07/13	08/13	09/13	10/13	11/13	12/13	01/14	02/14	03/14	04/14	5/14
Overall Schedule	Start-Up	Review and finalize Vision	Goals			Policy/Strategies				Future Land Use Plan			Finalize Plan/State Review (9 weeks)	
Selectboard			X		X		X		X		X		X	X
Topical Workshops		X (State Planner)	X Demographics		X Downtown?		X Real estate?		X Market Survey?		X MaineDOT?			
Newsletter		X		X		X		X		X		X		X
Website	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Facebook Page	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Press releases/news coverage														
Community groups														
School Activity														
Neighborhood Meetings														
Richmond Days: Table														
Farmer's Market: Table														
Canvass at Stores														
Targeted surveys														

Notes:

